SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:37AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 085 Const Calendar Day: 260 Date: 26-May-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
OBG Bolting & Welding —~
FIELD WORK:

OBG 5W was picked and set today. It was only set and the shear plates were attached. There was no
movement of it and there was no seismic stops installed. John Callaghan informed me that this was his
intent as of 1400 hours.

E-Line:

*Workers are preparing for the W 2 concrete pour that is supposed to happen on June 1, 2010. Matt
Bruce is observing this operation.

CROSSBEAMS:

*CB4 is being bolted up. In the afternoon bolts were being tested on the Bottom Web, (both cells), and
the West Exterior Web.

*CBS5 did not have any work going on in it during the morning shift.

W-Line:

Splice 1:

*Welding of the Bottom Plate stiffeners is coming to a close. Certified Welding Inspectors are performing
Ultrasonic Testing of the completed stiffeners while the remaining stiffeners are being welded up.

*On the outside of the South Side Panel our QA CWI performed a U/T. In the afternoon a QC CWI and a
welder were performing repairs.

Splice 2:

At the Bottom Plate/Side Panel interface a welder is performing weld repair work on the South side .
*The South Side Panel weld was Visually Tested for completeness on May 17th, and on the outside
workers are backgouging the backing bar.

*The North Side Panel is being completed on the inside, down toward the Bottom Plate interface, and on
the outside the fit up aids for the backing bar are being removed.

*Edge Plates has not been welded yet, but the backing bar is in.

Splice 3:
+As of this morning, the following locations are complete; Top Deck weld, Bottom Plate weld, Bottom
Plate stiffeners, Longitudinal Diaphragms are bolted, and all U-ribs are pretensioned.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 085 Date: 26-May-2010 Wednesday

OFFICE WORK:

*Review diaries

*Update progress spreadsheets

*Generated a work schedule for next month

Accrued 2 hours of overtime covering the Contractor’s hours and assisting a member of the California
Transportation Commision on a tour of the job site.

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-ALB.056

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 085  Date: 26-May-2010

Wednesday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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